

Phase 1 — Scope of Work

Medicronis Distributor Sales Intelligence Platform · Version 1.0

1. Background

Medicronis requires automation of distributor PDF sales report processing and SSR generation. Phase 1 addresses this specific operational gap without replacing existing systems.

2. Objectives

- Eliminate manual re-entry of distributor PDF data where possible
- Generate SSR in Medicronis-approved format
- Provide exception-based human validation
- Establish centralized sales data for reporting

3. Functional Requirements

User Management: Login, roles (Admin, Operator, Viewer), activity logging.

Master Data: Distributor profiles, document templates, product master import.

Document Processing: PDF upload, OCR, distributor identification.

Product Matching: Exact, fuzzy, and review queue with saved mappings.

Reporting: SSR per agreed template, Excel/PDF export.

Dashboard: KPIs, processing status, exceptions pending.

4. Client Responsibilities

- Provide SSR template, product master, representative PDFs
- Assign UAT contact and provide timely feedback

5. Out of Scope

- Inventory, procurement, finance, HR modules
- Replacement of existing sales/accounting software
- All 48 distributor templates at day-one go-live

6. Timeline

Week 1: Kickoff · Weeks 2–6: Development · Weeks 7–8: UAT · End Week 8: Go-live

7. Acceptance Criteria

- SSR output matches agreed format
- Go-live distributor template set processed successfully

- • User training and documentation delivered